
Douglas Point Prototype Reactor Decommissioning Timeline
Future dates are subject to change

*Public and Indigenous participation and 
engagement is ongoing throughout the Licensing 
and Decommissioning process. 

1987-2020
Phase 2 of decommissioning; 
“storage with surveillance”
is a stable state of shutdown 
where the reactor is not 
operating, fuel has been 
removed and contained 
radioactive decay continues 
within the facility. During this 
phase CNL continues to 
maintain, update and repair 
the facility

1984 
Operations cease and 
facility is shut down

1984–1987
Phase 1 of 
decommissioning; 
fuel is removed and 
transferred to on-site 
dry storage and the 
reactor coolant is 
drained

1960
Construction 
starts

2070 
Facility removed and 

decommissioning 
complete

After 2030
Reactor and reactor 
building
decommissioning: 
dismantled, 
decommissioned, 
waste removed

After 2030
Spent fuel canister 
area: dismantled, 
decommissioned, 
waste removed

PHASE 2
  

PHASE 3

2024–2030
Reactor building 

clear-out: systems 
dismantled,

decommissioned,
waste removed

1967 
Begins transmitting 

power to grid

1967-1984
Provides clean, reliable 
electricity to Ontario’s 
power grid and valuable 
operating experience - 
advancing reactor 
development in Canada 
and internationally

PHASE 1
DECOMMISSIONING*

2022–2025
Purification 
building, service 
building and resin 
storage tanks and 
vault: dismantled, 
decommissioned,  
waste removed

2021–2025
Non-nuclear area 

buildings
and structures: 

dismantled, 
decommissioned,

waste removed 

CONSTRUCTION
& OPERATION

2021-2070
Phase 3 is the final 
decommissioning phase for 
the facility; within  Phase 3 
there are five sub-phases
that will lead to the eventual
removal of the entire facility


